QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Northern Kentucky University
Report Quarter: 2009-3 (July)
Print Date: 07/23/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl

Postsecondary Education Cabinet/Northern Kentucky University

Acquire & Renovate Residence Halls Campbell 2008-2010 Complete/In Warranty 100 07/23/08 07/23/08

* Construct Center for Informatics Campbell 2006-2008 In Construction 1 07/09/11
Comments: Early bid packages for earthwork and utilities have beed awarded.

Construct Central Plaza Phase II Campbell 2006-2008 Awaiting Initiation by Agency

Construct Health Innovations Center Campbell 2008-2010 Awaiting Initiation by Agency

Construct Intramural Fields Campbell 2006-2008 Awaiting Initiation by Agency

Construct New Baseball Stadium Campbell 2008-2010 Awaiting Initiation by Agency

Construct New College of Business Building Campbell 2008-2010 Awaiting Initiation by Agency

Construct Parking Garage #3 Campbell 2006-2008 Complete/Closed Out 100 08/15/08 08/15/08
Construct Soccer Stadium Campbell 2006-2008 In Construction 20 11/05/09

Comments: All major bid packages have been bid and awarded.

Construct Track and Field Stadium Campbell 2006-2008 Awaiting Initiation by Agency
Design/Renovate Albright Health Center Campbell 2008-2010 Awaiting Initiation by Agency
Enhance Softball Field Campbell 2008-2010 Awaiting Initiation by Agency
Initiate Phase II of Master Plan Campbell 2008-2010 Awaiting Initiation by Agency
* New Power Plant Campbell 2000-2002 In Construction 15 09/11/09

Comments: Installing additional cooling towers.

* Regional Special Events Center Campbell 2004-2006 Complete/In Warranty 100 07/30/08 07/30/08
Relocate Early Childcare Center Campbell 2006-2008 Awaiting Initiation by Agency
Renew E&G Fire Alarm and Security Phase I Campbell 2006-2008 Awaiting Initiation by Agency
Renew E&G Fire Alarm and Security Phase I Campbell 2008-2010 Awaiting Initiation by Agency
Renew Underground Electrical Infrastructure - Additional Campbell 2008-2010 Awaiting Initiation by Agency
Reauthorization

See 2006-08 authorization entitled "Replace Power Distribution Infrastructure"

Renew/Expand Norse Commons Campbell 2008-2010 Awaiting Initiation by Agency
Renew/Renovate Business Education Psychology Center Ph I Campbell 2008-2010 Awaiting Initiation by Agency
Renovate 0ld Science Building Campbell 2008-2010 Awaiting Initiation by Agency
Renovate University Center Campbell 2006-2008 Awaiting Initiation by Agency
Repair Structural Floor Heaving/E&G Buildings Campbell 2006-2008 Awaiting Initiation by Agency
Replace Business, Education, and Psychology Center Roof Campbell 2006-2008 Planning
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Replace Elevators Landrum Hall/Lucas Administrative Campbell 2006-2008 Awaiting Initiation by Agency
Center
Replace Power Distribution Infrastructure Campbell 2006-2008 In Construction 30 10/10/09

Comments: Project was divided into two phases due to a failure of one section of the underground cabling system. Thus Phase I was bid early to
replace only that portion of the system that had failed. The second phase of the work will replace the remainder of the aging underground
cabling. Phase II work is currently being bid.

Residence Hall with Parking Design-Build Campbell 2000-2002 Complete/Not Closed Out 100 07/15/03 07/15/03

Restore Albright Health Center Roof Campbell 2006-2008 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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